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ESTIMATE RUN 08/23/2017

ESTIMATE SUMMARY 09:57:25

CONTID: C20755         ESTIMATE NO: 0003 PROG 2005

PCN: 20755-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH45 FROM MP 4.9-8.7 THRU PUEBLO PERCENT TIME:

PROJECT NO: STMSH45-001                   

SH45 FROM MP 4.9-8.7 THRU PUEBLO

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING

6374 S. RACINE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80111     (303)688-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,980,725.64 PARTICIPATING $ $ 2,280,391.54

AWARD PROJECT AMT: 9,113,519.94 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 216,580.80

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -66,146.42

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

41.67

WORK DAYS

WORK DAYS

39.05%

6,692,648.43

2,280,391.54

2,496,972.34

2,430,825.92

$

$

$

$

4,288,077.21

0.00

4,288,077.21

216,580.80

4,504,658.01

-115,050.37

0.00

4,389,607.64

0.00

AMOUNT DUE 4,389,607.64 2,430,825.92

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,430,825.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

60.0 TIME ALLOW: 144

ORIG TIME ALLOW: 144

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/19/201708/15/2017

04/20/2017

05/01/2017

05/18/2017

05/19/2017
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PCN: 20755-BID    ESTIMATE RUN 08/23/2017

PROJECT: STMSH45-001                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:57:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 60.000

75.000

202-00090  
 

1,333.80135.000

741.00

135.000

EACH

9.88000

0010 Removal of Median Cover 270.000

0.000

202-00195  
 

1,179.90270.000

0.00

1,300.000

SY  

4.37000

0015 Removal of Sidewalk 19.000

0.000

202-00200  
 

581.7819.000

0.00

19.000

SY  

30.62000

0020 Removal of Curb and Gutter 235.000

0.000

202-00203  
 

554.60235.000

0.00

1,239.000

LF  

2.36000

0025 *Removal of Asphalt Mat (Planing) 81,044.000

11,955.000

202-00240  
 

103,228.8992,999.000

13,270.05

187,614.000

SY  

1.11000

0030 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

10.000

EACH

31.50000

0035 *Removal of Guardrail Type 3 4,074.000

1,176.000

202-01130  
 

16,537.505,250.000

3,704.40

5,250.000

LF  

3.15000

0040 *Removal of Median Barrier 915.000

0.000

202-01180  
 

6,871.65915.000

0.00

915.000

LF  

7.51000

0045 *Removal of End Anchorage 5.000

3.000

202-01300  
 

2,982.008.000

1,118.25

8.000

EACH

372.75000

0050 *Unclassified Excavation (Complete In Place) 11,698.000

0.000

203-00010  
 

114,289.4611,698.000

0.00

35,740.000

CY  

9.77000

0055 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

5,722.000

CY  

7.71000
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PCN: 20755-BID    ESTIMATE RUN 08/23/2017

PROJECT: STMSH45-001                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:57:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Blading 18.000

10.000

203-01500  
 

2,800.0028.000

1,000.00

160.000

HOUR

100.00000

0065 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

160.000

HOUR

100.00000

0070 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

160.000

HOUR

100.00000

0075 Combination Loader 6.000

0.000

203-01594  
 

600.006.000

0.00

160.000

HOUR

100.00000

0080 *Potholing 18.000

0.000

203-01597  
 

4,037.4018.000

0.00

50.000

HOUR

224.30000

0085 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

80.000

HOUR

36.30000

0090 Topsoil 0.000

7,503.000

207-00205  
 

30,912.367,503.000

30,912.36

8,070.000

CY  

4.12000

0095 *Erosion Log Type 1 (12 Inch) 680.000

40.000

208-00002  
 

2,268.00720.000

126.00

5,000.000

LF  

3.15000

0100 *Silt Fence 2,577.000

1,640.000

208-00020  
 

4,427.854,217.000

1,722.00

7,500.000

LF  

1.05000

0105 *Aggregate Bag 100.000

40.000

208-00035  
 

735.00140.000

210.00

200.000

LF  

5.25000

0110 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

10.000

EACH

750.00000
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PCN: 20755-BID    ESTIMATE RUN 08/23/2017

PROJECT: STMSH45-001                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:57:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Concrete Washout Structure 1.000

0.000

208-00045  
 

750.001.000

0.00

4.000

EACH

750.00000

0120 Vehicle Tracking Pad 0.000

2.000

208-00070  
 

4,500.002.000

4,500.00

4.000

EACH

2,250.00000

0125 Removal and Disposal of Sediment (Labor) 0.000

36.000

208-00103  
 

1,306.8036.000

1,306.80

80.000

HOUR

36.30000

0130 Removal and Disposal of Sediment (Equipment) 0.000

22.000

208-00105  
 

2,200.0022.000

2,200.00

80.000

HOUR

100.00000

0135 Sweeping (Sediment Removal) 16.000

60.000

208-00106  
 

5,320.0076.000

4,200.00

80.000

HOUR

70.00000

0140 Removal of Trash 0.000

12.000

208-00107  
 

475.2012.000

475.20

80.000

HOUR

39.60000

0145 Erosion Control Management 8.000

20.000

208-00207  
 

3,052.0028.000

2,180.00

218.000

DAY 

109.00000

0150 *Reset TV Cameras 0.000

0.000

210-00473  
 

0.000.000

0.00

4.000

EACH

1,260.00000

0155 *Reset Microwave Vehicle Radar Detector (MVRD) 0.000

0.000

210-00476  
 

0.000.000

0.00

4.000

EACH

1,680.00000

0160 *Reset Ground Sign 10.500

0.000

210-00810  
 

3,858.7510.500

0.00

60.000

EACH

367.50000

0165 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

3.000

EACH

1,000.00000
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PCN: 20755-BID    ESTIMATE RUN 08/23/2017

PROJECT: STMSH45-001                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:57:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Seeding (Native) 0.000

13.950

212-00006  
 

12,084.1913.950

12,084.19

30.000

ACRE

866.25000

0175 *Seeding (Temporary) 0.000

0.000

212-00009  
 

0.000.000

0.00

0.000

ACRE

446.25000

0180 *Soil Conditioning 0.000

13.950

212-00032  
 

38,669.4013.950

38,669.40

30.000

ACRE

2,772.00000

0185 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.000

ACRE

2,835.00000

0190 *Mulch Tackifier 0.000

2,497.000

213-00061  
 

7,615.852,497.000

7,615.85

6,000.000

LB  

3.05000

0195 Aggregate Base Course (Class 6) (Special) 10,385.000

0.000

304-06008  
 

34,270.5010,385.000

0.00

15,000.000

CY  

3.30000

0200 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(0-8") 

72,379.000

0.000

310-00608  
 

105,673.3472,379.000

0.00

168,437.000

SY  

1.46000

0205 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

600.000

TON 

236.25000

0210 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

2,872.000

TON 

98.60000

0215 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

1,899.000

GAL 

9.45000

0220 *Concrete Pavement (8-1/4 Inch) 21,323.000

54,359.000

412-00825  
 

2,413,498.9875,682.000

1,733,508.51

127,640.000

SY  

31.89000
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PCN: 20755-BID    ESTIMATE RUN

PROJECT: STMSH45-001                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 MATERIAL ALLOWANCE PCCP Pavement 0.000

0.000

0.000.000

0.00SY  

2.33000

0220 MATERIAL ALLOWANCE PCCP Pavement 0.000

49,110.000

114,426.3049,110.000

114,426.30SY  

2.33000

0220 MATERIAL ALLOWANCE PCCP Pavement 0.000

0.000

0.000.000

0.00SY  

3.29000

0220 MATERIAL ALLOWANCE PCCP Pavement 0.000

31,050.000

102,154.5031,050.000

102,154.50SY  

3.29000

0225 *Concrete Pavement (8-1/4 Inch) (Fast Track) 0.000

0.000

412-00835  
 

0.000.000

0.00

32,865.000

SY  

36.86000

0230 Concrete Safety Edge 7,595.000

23,111.000

412-02000  
 

51,586.0830,706.000

38,826.48

52,300.000

LF  

1.68000

0235 *Drilled Caisson (18 Inch) 0.000

4.000

503-00018  
 

882.004.000

882.00

25.000

LF  

220.50000

0240 *Drilled Caisson (36 Inch) 0.000

38.000

503-00036  
 

12,967.5038.000

12,967.50

38.000

LF  

341.25000

0245 *Drilled Caisson (48 Inch) 0.000

42.000

503-00048  
 

16,537.5042.000

16,537.50

42.000

LF  

393.75000

0250 *Drilled Caisson (54 Inch) 0.000

63.000

503-00054  
 

32,744.2563.000

32,744.25

63.000

LF  

519.75000

0255 *Guardrail Type 3 (6-3 Post Spacing) 0.000

1,762.500

606-00301  
 

43,022.631,762.500

43,022.63

3,075.000

LF  

24.41000
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PCN: 20755-BID    ESTIMATE RUN 08/23/2017

PROJECT: STMSH45-001                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:57:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *Guardrail Type 3 (Double) (6-3 Post Spacing) 0.000

0.000

606-00350  
 

0.000.000

0.00

1,325.000

LF  

40.06000

0265 *Guardrail Type 7 (Style CC) 0.000

0.000

606-00720  
 

0.000.000

0.00

90.000

LF  

149.35000

0270 *Transition Type 3G 0.000

2.000

606-01370  
 

5,082.002.000

5,082.00

7.000

EACH

2,541.00000

0275 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

5.000

EACH

1,396.50000

0280 *Median Terminal 0.000

0.000

606-01460  
 

0.000.000

0.00

4.000

EACH

4,352.25000

0285 *End Anchorage (Flared) 0.000

4.000

606-02005  
 

9,912.004.000

9,912.00

8.000

EACH

2,478.00000

0290 Fence (Plastic) 0.000

20.000

607-11525  
 

60.0020.000

60.00

300.000

LF  

3.00000

0295 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

100.000

SY  

43.22000

0300 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

75.000

SY  

128.61000

0305 Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

250.000

LF  

34.21000

0310 Curb and Gutter Type 2 (Section I-M) 0.000

100.000

609-21011  
 

3,474.00100.000

3,474.00

1,250.000

LF  

34.74000
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PCN: 20755-BID    ESTIMATE RUN 08/23/2017

PROJECT: STMSH45-001                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:57:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

4,500.000

SF  

12.60000

0320 Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

2,430.000

SF  

10.77000

0325 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

132.000

EACH

13.13000

0330 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

76.000

EACH

14.70000

0335 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

38.000

EACH

16.80000

0340 *2 Inch Electrical Conduit (Bored) 955.000

116.000

613-00206  
 

14,062.231,071.000

1,523.08

1,500.000

LF  

13.13000

0345 *3 Inch Electrical Conduit (Bored) 1,440.000

232.000

613-00306  
 

26,334.001,672.000

3,654.00

1,800.000

LF  

15.75000

0350 *2 Inch Electrical Conduit (Plastic) 0.000

34.000

613-01200  
 

410.7234.000

410.72

100.000

LF  

12.08000

0355 *3 Inch Electrical Conduit (Plastic) 0.000

44.000

613-01300  
 

646.8044.000

646.80

100.000

LF  

14.70000

0360 *Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

1.000

EACH

488.25000

0365 *Type Three Pull Box 0.000

6.000

613-07003  
 

3,402.006.000

3,402.00

7.000

EACH

567.00000
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PCN: 20755-BID    ESTIMATE RUN 08/23/2017

PROJECT: STMSH45-001                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:57:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 *Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

1.000

EACH

892.50000

0375 *Luminaire (LED) 0.000

0.000

613-13000  
 

0.000.000

0.00

7.000

EACH

661.50000

0380 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

6.000

SF  

39.90000

0385 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

36.000

SF  

22.05000

0390 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

8.000

EACH

315.00000

0395 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

4.000

EACH

546.00000

0400 *Traffic Signal Face (12-12-12) (Install Only) 0.000

0.000

614-70337  
 

0.000.000

0.00

16.000

EACH

278.25000

0405 *Traffic Signal Face (12-12-12-12)(Install Only) 0.000

0.000

614-70450  
 

0.000.000

0.00

9.000

EACH

288.75000

0410 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

4.000

EACH

1,496.25000

0415 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

1.000

EACH

14,511.00000

0420 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

0.000.000

0.00

1.000

EACH

15,330.00000
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PCN: 20755-BID    ESTIMATE RUN 08/23/2017

PROJECT: STMSH45-001                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:57:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 0.000

0.000

614-81160  
 

0.000.000

0.00

2.000

EACH

21,262.50000

0430 *Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 0.000

0.000

614-81170  
 

0.000.000

0.00

1.000

EACH

23,861.25000

0435 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 0.000

0.000

614-81175  
 

0.000.000

0.00

2.000

EACH

24,192.00000

0440 *Traffic Signal Pedestal Pole Aluminum 0.000

0.000

614-84100  
 

0.000.000

0.00

3.000

EACH

2,205.00000

0445 *Construction Surveying 0.092

0.360

625-00000  
 

36,404.190.452

28,994.49

1.000

L S 

80,540.25000

0450 *Mobilization 0.500

0.100

626-00000  
 

453,064.880.600

75,510.81

1.000

L S 

755,108.14000

0455 *Public Information Services (Tier III) 0.340

0.170

626-01103  
 

8,614.590.510

2,871.53

1.000

L S 

16,891.35000

0460 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

488.000

GAL 

194.25000

0465 *Pavement Marking Paint (Waterborne) 33.000

238.000

627-00011  
 

12,948.38271.000

11,371.64

1,464.000

GAL 

47.78000

0470 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

1,406.000

SF  

19.43000

0475 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

2,524.000

SF  

13.13000
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PCN: 20755-BID    ESTIMATE RUN 08/23/2017

PROJECT: STMSH45-001                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:57:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 *Flagging 750.500

968.500

630-00000  
 

40,069.891,719.000

22,575.74

4,500.000

HOUR

23.31000

0485 *Traffic Control Inspection 14.000

8.000

630-00007  
 

5,775.0022.000

2,100.00

100.000

DAY 

262.50000

0490 *Traffic Control Management 32.000

25.000

630-00012  
 

47,880.0057.000

21,000.00

120.000

DAY 

840.00000

0495 *Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

10.000

EACH

157.50000

0500 *Barricade (Type 3 M-D) (Temporary) 4.500

0.000

630-80338  
 

472.504.500

0.00

40.000

EACH

105.00000

0505 *Construction Traffic Sign (Panel Size A) 7.500

1.500

630-80341  
 

283.509.000

47.25

108.000

EACH

31.50000

0510 *Construction Traffic Sign (Panel Size B) 22.500

1.000

630-80342  
 

740.2523.500

31.50

162.000

EACH

31.50000

0515 *Construction Traffic Sign (Panel Size C) 14.000

0.000

630-80343  
 

808.5014.000

0.00

28.000

EACH

57.75000

0520 *Construction Traffic Sign (Special) 64.000

8.000

630-80344  
 

907.2072.000

100.80

400.000

SF  

12.60000

0525 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

2,100.001.000

0.00

2.000

EACH

2,100.00000

0530 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

4.000

EACH

105.00000
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PCN: 20755-BID    ESTIMATE RUN 08/23/2017

PROJECT: STMSH45-001                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:57:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0535 *Drum Channelizing Device 75.500

20.000

630-80360  
 

3,008.2595.500

630.00

200.000

EACH

31.50000

0540 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

30.000

EACH

47.25000

0545 *Concrete Barrier (Temporary) 108.000

0.000

630-80370  
 

2,762.64108.000

0.00

1,000.000

LF  

25.58000

0550 *Traffic Cone 125.000

0.000

630-80380  
 

656.25125.000

0.00

250.000

EACH

5.25000

0555 *Tubular Marker 6.000

0.000

630-80384  
 

31.506.000

0.00

500.000

EACH

5.25000

0560 *Channelizing Device (Fixed) 100.000

130.000

630-80391  
 

4,830.00230.000

2,730.00

460.000

EACH

21.00000

0565 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

4.000

EACH

2,100.00000

0570 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

0.000.000

0.00

2.000

EACH

14,700.00000

0575 *Traffic Signal (Temporary) 0.500

0.500

630-86800  
 

19,950.001.000

9,975.00

1.000

L S 

19,950.00000

0580 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0585 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20755-BID    ESTIMATE RUN 08/23/2017

PROJECT: STMSH45-001                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:57:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0590 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

5,500.000

F A 

1.00000

0595 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

140,000.000

F A 

1.00000

0600 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0605 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

250,000.000

F A 

1.00000

0610 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0615 F/A On-The-Job Trainee 0.000

66.000

700-70023  
 

66.0066.000

66.00

3,840.000

F A 

1.00000

0620 F/A Adjust Adjust Utilities 0.000

1,233.350

700-70060  
 

1,233.351,233.350

1,233.35

50,000.000

F A 

1.00000

0625 F/A Repair Structure Repair Work 0.000

0.000

700-70130  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0630 F/A Erosion Control 0.000

6,822.620

700-70380  
 

6,822.626,822.620

6,822.62

20,000.000

F A 

1.00000

0635 F/A Stabilization 0.000

0.000

700-70426  
 

0.000.000

0.00

0.000

F A 

1.00000

0725 Res Delineator 0.000

0.000

210-00090  
 

0.000.000

0.00

60.000

EACH

15.80000
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PCN: 20755-BID    ESTIMATE RUN 08/23/2017

PROJECT: STMSH45-001                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:57:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0730 Geogrid Reinforce 29,163.000

0.000

506-01020  
 

94,779.7529,163.000

0.00

48,000.000

SY  

3.25000

0735 ABC (CL 6) 7,161.000

0.000

304-06007  
 

290,736.607,161.000

0.00

16,000.000

CY  

40.60000

0740 Proof Rolling 3.000

0.000

203-01100  
 

420.003.000

0.00

160.000

HOUR

140.00000

0745 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

12,630.00000

0795 End Anchor Ty 3D 0.000

2.000

606-01340  
 

4,693.842.000

4,693.84

6.000

EACH

2,346.92000

0800 Added Item (Dollar)/ PRICE REDUCTIONS -15,551.900

0.000

900-00006  
 

-15,551.90-15,551.900

0.00

0.000

DOL 

1.00000

0805 Const Surveying (Hour) 0.000

25.500

625-00001  
 

3,825.0025.500

3,825.00

40.000

HOUR

150.00000

CAT 4,392,652.492,443,849.3410,741,151.34CURRENT AMT0200 $ $ $

CAT NO0300 K-18-EP 

0640 *Removal of Asphalt Mat (Planing)(Special) 0.000

0.000

202-00241  
 

0.000.000

0.00

2,532.000

CY  

8.75000

0645 *Removal of Expansion Device 0.000

29.500

202-00504  
 

6,504.7529.500

6,504.75

59.000

LF  

220.50000

0650 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

275.000

TON 

98.60000
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PCN: 20755-BID    ESTIMATE RUN 08/23/2017

PROJECT: STMSH45-001                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:57:25

CUMULATIVE
AMOUNT

CAT NO0300 K-18-EP 

0655 *Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

0.000.000

0.00

230.000

LB  

14.70000

0660 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

53.000

LF  

157.50000

0665 *Bridge Expansion Device (0-4 Inch) 0.000

29.500

518-01004  
 

8,363.2529.500

8,363.25

59.000

LF  

283.50000

0670 *Concrete Class D (Bridge) (Special) 0.000

3.000

601-03041  
 

1,968.753.000

1,968.75

6.000

CY  

656.25000

0810 Rem Asphalt Mat (Planing)(Special) 0.000

2,532.000

202-00246  
 

22,155.002,532.000

22,155.00

2,532.000

SY  

8.75000

CAT 38,991.7538,991.75116,827.00CURRENT AMT0300 $ $ $

CAT NO0301 K-18-EU 

0675 Removal of Asphalt Mat (Planing)(Special) 0.000

0.000

202-00241  
 

0.000.000

0.00

791.000

CY  

8.75000

0680 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

86.000

TON 

98.60000

0685 Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

107.000

LF  

157.50000

0815 Rem Asphalt Mat (Planing)(Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

0.000

SY  

8.75000

CAT 0.000.0032,253.35CURRENT AMT0301 $ $ $

CAT NO0302 K-18-EV 

0690 Removal of Asphalt Mat (Planing)(Special) 1,102.000

0.000

202-00241  
 

9,642.501,102.000

0.00

1,102.000

CY  

8.75000



CONTID: C20755         COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 20755-BID    ESTIMATE RUN 08/23/2017

PROJECT: STMSH45-001                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:57:25

CUMULATIVE
AMOUNT

CAT NO0302 K-18-EV 

0695 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

89.000

TON 

98.60000

0700 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

111.000

LF  

16.80000

0820 Rem Asphalt Mat (Planing)(Special) 0.000

1,615.000

202-00246  
 

14,131.251,615.000

14,131.25

1,615.000

SY  

8.75000

CAT 23,773.7514,131.2534,413.95CURRENT AMT0302 $ $ $

CAT NO0303 Minor 045A-007100BL 

0705 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

15.000

CY  

336.00000

CAT 0.000.005,040.00CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0710 Field Office (Class 2) 1.000

0.000

620-00002  
 

25,615.001.000

0.00

1.000

EACH

25,615.00000

0715 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

21,825.001.000

0.00

1.000

EACH

21,825.00000

0720 Sanitary Facility 1.000

0.000

620-00020  
 

1,800.001.000

0.00

2.000

EACH

1,800.00000

CAT 49,240.000.0051,040.00CURRENT AMT0400 $ $ $

$ 4,504,657.992,496,972.34$10,980,725.64$CURRENT AMTPROJECT TOTAL


